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January 13, 1971 
HOBAR-f BROTHERS C O M P A N Y 

Mr . Charles W. Forsthoff 
Ohio Department- of Health 
Southwest District Of f ice 
Knott Bui ld ing, 40 S Main Street 
Dayton, Ohio 45402 

Dear M r . Forsthoff: 

OHIO Of 
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At this t ime, I fe l t it important to bring you up to date on our present efforts 
to eliminate our water pol lut ion problem at Hobart Brothers Company. As I 
indicated approximately a month and a half ago, Hobart Brothers Company 
is proceeding quite rapidly in the construction of v i t r j f ied t i le separation 
of our effluents and also the construction of treatment faci l i t ies prior to 
discharging the effluents into the Troy ci ty sanitary sewer system. 

I am sending to you copies of photographs showing the present state of our 
construction program. The photograph attached marked N o . 1 shows a p i c 
ture of the preliminary treatment area. At this point we are proposing to 
introduce the lime and other coagulant materials which w i l l cause separation 
of the copper sulfate solution as wel l as neutral izing the a c i d . This small 
bui lding w i l l incorporate an automatic lime slurry dispensing device along 
wi th a mixing operat ion. The second photograph gives you an overall 
picture of the construction program on the three-segment sett l ing system. 
As you can see, we are approximately 80% complete on this settl ing system. 
Each of these three tanks w i l l hold approximately 15,000 gallons of ef f luent . 
In the center of each of the internal separating walls there w i l l be a weir 
assembly wi th an automatic skimmer. A t this t ime, the skimmers ore com
pletely bu i l t as wel l as the weirs. We anticipate completing this portion 
of our plan by the end of January i f the weather holds. 

The third photograph shovys a picture of the cooling tower which is approx i 
mately 70% complete at this t in ie . Our primary effort at this time is to 
complete the connection of the system to the various machines. In fac t , 
we plan to start phasing in some of the machinery this coming weekend. 
At this t ime, we anticipate completion of the cooling system some time 
around the middle of Ma rch . . ' M ., v. 
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I am also attaching to this letter, for your infprrndtion, a copy of the brochure 
which we have published for public c irculat ion concerning pur efforts in the 
water qual i ty management program as i t relates to the H.obqrt Brothers Company. 
I'm sure this w i l l be of some interest to you . 

Based on your request, I cm sending to you a copy of our plant layout, along 
with the addit ional infonnation which you requested. It is hoped that this 
information w i l l be satisfactory for ypur records. 

At this t ime, there is one area on which I need your adv ice. In looking over 
Doctor Arnold's letter of December 9, 1970 to M r . Hobart, i t came to my 
attention quite abruptly that we are to submit to the Ohio Department of 
Health by February 1, 1971, detai l plans of adequate faci l i t ies for treating 
our industrial wastes. A t this t ime, I must explain to you that Hobqrt Brothers 
Company has proceeded wi th a l l haste in bui lding the systems which I have 
outl ined above and depicted in the photographs, without fu l l architectural 
drawings. The majority of the work has been done through direct supervision 
of our Faci l i ty Engineering staff, wi th the help of a minimum amount of 
engineering drawings. This course has allowed us to proceed quite rapidly 
on this program and at the same time has placed us In a corner as far as the 
submitting of detai l plans by February 1 is concerned. I would appreciate i t 
very much i f you would review this situation and give me your comments as 
quickly as possible. 

At this t ime, we have received a tentative approval from the City of Troy 
to discharge our treated waste material into the sanitary sewer system. 
However, we w i l l not have final word on this unti l January 25 when Dal ton, 
Dalton & Lit t le w i l l be in Troy to submit their f inal proposal to the C i t y . 
At that t ime, M r . Reber Indicated that we would have def ini te word from 
Dalton, Dalton & Litt le as to the al lowable content of pur ef f luent . 

I hope that this letter w i l l bring you up to date concerning Hobart's efforts 
and at the same time would hope that you can, give us some direct ion con 
cerning the February 1, 1971 deadline for submitting detai l piqns for our 
treatment fac i l i t i es . 

/You r f sincere Iv^ 

f^^'ht 3̂) y^yu*^<^ 
Enc. photos (3) Don1<^nes 

^^<>^^^^^ HOBART BROTHERS COMPANY 
plant layout 
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